

BABAS & BRASSE

ONLINE MAGAZINE

Project Roadmap, Sprint Plan & Resource Report

Prepared for Roadmap Development, Sprint Planning & Project Estimation

Project Name	Babas & Brasse Online Magazine
Client	Zubayr Charles
Developer	Zoe Petersen
Project Type	Online Magazine, Digital Publication Platform, Writer Portfolio and Cultural Content Hub
Prepared Date	23 June 2026
Recommended Delivery Window	10-12 weeks of development plus discovery and launch support

1. Executive Summary

This report converts the Babas & Brasse client and business requirements into a delivery roadmap, sprint plan and resource plan for the online magazine project. The aim is to launch a professional editorial platform that supports cultural articles, essays, reviews, interviews, photography, artwork and media content while giving administrators the tools needed to manage publication operations.

The recommended approach is to deliver the platform in structured phases: project setup, public website foundation, article and category system, profiles and media sections, admin dashboard, comments/reviews moderation, SEO, testing and deployment.

Recommended launch approach

Build a focused MVP first, then expand with newsletter, analytics depth, richer media, reader engagement and content growth features after launch.

2. Project Objectives

- Establish Babas & Brasse as a recognised online publication and cultural content hub.
- Increase online discoverability of Babas & Brasse, Zubayr Charles, contributors and published articles.
- Create a structured publishing platform for articles, interviews, reviews, essays, photography and artwork.
- Provide a professional, mobile-friendly reading experience with search and category filtering.
- Give administrators a secure dashboard for managing articles, contributors, creative team members, media, comments, reviews and contact submissions.
- Implement SEO foundations, Open Graph metadata, XML sitemap and image optimisation for search and social sharing.
- Prepare the platform for future content growth without requiring a major redesign.

3. MVP Scope

The MVP should include the features required for a complete editorial launch, without adding later-stage features such as subscriptions, e-commerce, public user accounts or a mobile app.

Area	MVP Features
Public Website	Home page, About page, Creative Team, Contributors, Visceral Mag, Featured section, Media section, Contact page, category pages, article pages and search functionality.
Admin Dashboard	Secure login, dashboard overview, article management, contributor management, creative team management, media management, comment moderation, review moderation and contact form management.
SEO	Website SEO, article SEO, SEO-friendly URLs, Open Graph integration, XML sitemap, image alt text and social sharing metadata.
Engagement	Moderated comments, moderated reviews and book-style rating system.
Infrastructure	Domain, hosting, SSL certificate, Google Workspace email accounts and secure contact form delivery.

4. Delivery Roadmap

Phase	Timeline	Main Focus	Key Deliverables
Phase 1: Discovery, Planning & Setup	Week 1	Confirm scope, assets, sitemap, content models, domain/email needs and technical setup.	Approved roadmap, sprint plan, sitemap, project repository and content checklist.
Phase 2: Public Website Foundation	Weeks 2-3	Build the main site shell, navigation, responsive layout and home/about structure.	Responsive layout, navigation, dropdown categories, footer, home page draft and about page layout.
Phase 3: Magazine Content System	Weeks 4-5	Build article listings, article detail pages, search, categories and archive.	Visceral Mag section, category pages, article pages, related articles and sample article setup.
Phase 4: Profiles, Featured & Media	Weeks 6-7	Build creative team, contributor profiles, featured photography/art and media sections.	Profile pages, author content filtering, galleries, featured and media sections.
Phase 5: Admin Dashboard	Weeks 8-9	Build secure dashboard and content management tools.	Admin login, dashboard overview, article CRUD, contributor CRUD, team CRUD and media management.

Phase 6: Moderation, SEO & Launch	Weeks 10-12	Complete comments, reviews, contact management, SEO, testing and deployment.	Moderation queues, contact form, SEO setup, performance optimisation, final QA and live deployment.
-----------------------------------	-------------	--	---

5. Sprint Plan

Sprint length: 2 weeks. Sprint 0 is a short planning sprint and can be completed before the formal two-week development cycle begins.

Sprint 0: Project Setup & Planning

Duration: 1 week

Goal: Prepare the project for development.

Key Tasks

- Confirm final requirements and technical approach.
- Set up repository, local development environment and project board.
- Define content models for articles, categories, contributors, creative team, media, comments, reviews and contact submissions.
- Prepare sitemap and sprint backlog.

Acceptance Criteria

- Repository is ready.
- Developer can run project locally.
- Content model and sitemap are approved.

Sprint 1: Public Website Layout & Navigation

Duration: 2 weeks

Goal: Build the public website foundation.

Key Tasks

- Create responsive layout, header, navigation, dropdown categories and footer.
- Add social media icon area and favicon placeholder.
- Create reusable layout and editorial UI components.
- Apply typography system and spacing rules.

Acceptance Criteria

- Navigation works on desktop and mobile.
- Dropdown categories display correctly.
- Layout has no excessive left or right whitespace.
- Website shell is responsive.

Sprint 2: Home, About & Profile Foundation

Duration: 2 weeks

Goal: Build the main brand and discovery pages.

Key Tasks

- Build Home page with carousel, opening banner, featured articles, latest articles and quick category access.
- Build About page with Mission, Vision and Organisational Overview.
- Build Creative Team and Contributors sections.
- Create reusable profile card component.

Acceptance Criteria

- Home page works as a discovery hub.
- About page displays required content areas.
- Creative Team and Contributors are clearly separated.
- Profile cards are responsive.

Sprint 3: Articles, Categories & Search

Duration: 2 weeks

Goal: Build the magazine reading experience.

Key Tasks

- Create article listing and article detail pages.
- Add author, date, category, featured image and related articles.
- Build category pages, search and archive.
- Add sample article: Send A Text Before You Knock.
- Link authors and contributors to profile pages.

Acceptance Criteria

- Articles can be viewed individually.
- Search returns relevant articles.
- Category filtering works.
- Articles link to their author/contributor profile.

Sprint 4: Featured, Media & Image Handling

Duration: 2 weeks

Goal: Build the visual content areas.

Key Tasks

- Build Featured section for photography and artwork.
- Build Media section for multimedia and image-based stories.
- Add responsive image handling, alt text and optimisation strategy.
- Prepare media upload structure for admin use.

Acceptance Criteria

- Featured content displays photography and artwork.
- Media page supports image-based stories.
- Images are responsive and include alt text.
- Image-heavy pages remain performant.

Sprint 5: Admin Dashboard & Content Management

Duration: 2 weeks

Goal: Build the secure admin platform.

Key Tasks

- Build secure login and admin layout with sidebar.
- Add dashboard overview statistics and recent activity.
- Build article create/edit/delete/draft/publish workflow.
- Build contributor, creative team and media management.

Acceptance Criteria

- Only admins can access dashboard.
- Admin can manage articles, profiles and media.
- Dashboard statistics update correctly.
- Draft and publish states work.

Sprint 6: Comments, Reviews & Contact Management

Duration: 2 weeks

Goal: Add interaction and moderation features.

Key Tasks

- Build comment form, approved comments display and automatic comment count.
- Build comment moderation queue.
- Build review form with book rating system.
- Build review moderation queue.
- Build contact form with validation, spam protection and email delivery.
- Add contact submission management.

Acceptance Criteria

- Comments and reviews remain hidden until approved.
- Admin can approve, reject, delete, search and filter submissions.
- Contact form validates and sends correctly.
- Approved comment count updates automatically.

Sprint 7: SEO, Testing, Performance & Deployment

Duration: 2 weeks

Goal: Prepare the website for launch.

Key Tasks

- Add SEO-friendly URLs, meta titles, meta descriptions, Open Graph tags and XML sitemap.
- Add article SEO fields and image alt text.
- Optimise images and test performance.
- Test mobile and supported browsers.
- Deploy website, connect domain and enable SSL.
- Prepare handover notes.

Acceptance Criteria

- Website is live on selected domain.
- SSL is active.
- Sitemap and Open Graph previews work.
- Core user flows pass QA.
- Client can manage content successfully.

6. Project Resources

The following resources are recommended for delivering the Babas & Brasse platform. Items marked as to be confirmed should be finalised during Sprint 0 before full development begins.

6.1 Human and Project Resources

Resource	Role in the Project	Status
Client / Product Owner - Zubayr Charles	Approves scope, content direction, final designs and launch readiness.	Confirmed
Developer - Zoe Petersen	Leads development, implementation, deployment and technical decision-making.	Confirmed
Graphic Designer	Supplies opening banner, brand images, image assets and visual support material.	Required
Content Owner / Editor	Provides articles, About page copy, profile bios, editorial categories and publishing rules.	Required
Creative Team Members	Provide profiles, role information, images, biographies and social media links.	Required
Contributors	Provide contributor information, published works, profile images and social links.	Required
Administrator(s)	Use the dashboard to publish content, moderate comments/reviews and manage submissions after launch.	Required
QA Reviewer	Tests website flows, mobile responsiveness, article formatting, admin functions and launch readiness.	Recommended

6.2 Content and Brand Resources

Resource	Purpose	Owner / Source
Babas & Brasse logo	Favicon, browser tab icon, mobile shortcut icon, Open Graph image and brand identity.	Client / Designer
Opening banner	Main Home page visual banner supplied by graphic designer.	Graphic Designer
Website images	Carousel, article featured images, gallery images and profile images.	Client / Designer / Contributors
About page copy	Mission, Vision and Organisational Overview content.	Client Google Document
Sample article	Development and testing article: Send A Text Before You Knock.	Client / Editor
Social media links	Navbar social icons and profile/social sharing links.	Client
Contributor profiles	Name, image, short biography, full biography, social links and published works.	Client / Contributors
Creative Team profiles	Name, role, image, biography, social links and related articles.	Client / Creative Team
Article SEO copy	SEO title, meta description, focus keyword, Open Graph title and description.	Editor / Admin

6.3 Recommended Technical Resources

Resource	Recommended Use	Reason
Next.js + TypeScript	Frontend and server-side rendering framework.	Strong SEO support, modern routing, fast pages and scalable structure for a publication platform.
Tailwind CSS	Responsive styling and layout system.	Speeds up design implementation while keeping the interface consistent.
Supabase	Database, secure admin authentication, storage and backend services.	Supports articles, contributors, profiles, moderation queues, contact submissions and secure admin access.
PostgreSQL	Structured database for articles, categories, profiles, comments, reviews and submissions.	Reliable relational data model for editorial content and moderation workflows.
Supabase Storage or Cloudinary	Media and image storage.	Supports image-heavy publishing, profile images, article images and galleries.
TipTap or similar rich text editor	Admin article writing and formatting.	Helps preserve indentation, spacing, editorial formatting and rich article content.
React Hook Form + Zod	Form handling and validation.	Useful for contact forms, comment forms, review forms and admin forms.
Cloudflare Turnstile or reCAPTCHA	Spam protection.	Protects contact, comment and review forms from spam submissions.
Resend, SendGrid or SMTP service	Contact form email delivery.	Allows contact messages to be sent to the designated email address.
GitHub	Code repository and version control.	Tracks changes, supports collaboration and provides project history.
Figma	Admin dashboard design reference and UI review.	Aligns implementation with the client-provided dashboard style reference.

6.4 Infrastructure and Business Resources

Resource	Use	Notes
Domain: babasandbrasse.com	Primary website address.	Annual renewal required. Provider to be recommended by developer.
Hosting provider	Production hosting for the website.	Select based on performance, reliability, scalability and cost effectiveness. Recommended options: Vercel, Netlify or Cloudflare Pages, depending on final stack.
SSL certificate	Secure HTTPS access.	Required for security, trust, SEO and secure admin login.
Google Workspace	Professional business email.	Client requested 2 user accounts at R170 per user per month, estimated annual cost R4,080 according to the requirements document.
DNS management	Connect domain to hosting, email and verification records.	Needed for website launch, Google Workspace, Search Console and Open Graph reliability.
Database backups	Protect published content and admin data.	Recommended before launch and as an ongoing maintenance practice.
Monitoring	Track uptime, errors and performance after launch.	Recommended post-launch support resource.

6.5 SEO, Analytics and Launch Resources

Resource	Use	Launch Requirement
Google Search Console	Submit sitemap, monitor indexing and search visibility.	Required for SEO tracking after launch.
Google Analytics 4 or privacy-friendly analytics	Track traffic, page views, referral sources and reader engagement.	Recommended.
XML Sitemap	Help search engines discover pages and articles.	Required.
Open Graph metadata	Control how shared links appear on social media.	Required.
Structured metadata	Improve article and author discoverability.	Recommended for long-term SEO growth.
Image optimisation	Reduce image sizes while preserving editorial quality.	Required because the site is image-heavy.
Browser testing	Test Chrome, Firefox, Safari and Edge.	Required.
Mobile testing	Confirm mobile navigation, readability and responsive layouts.	Required.
Accessibility review	Check readable typography, alt text, labels and keyboard-friendly interactions.	Recommended.

7. Key Dependencies

The delivery timeline depends on the following being available on time:

- Final brand logo and favicon assets.
- Opening banner and website imagery from the graphic designer.
- About page content from the client Google Document.
- Social media links for the main navigation.
- Contributor and Creative Team profile information.
- Sample and launch-ready articles.
- Figma reference for the admin dashboard.
- Domain and hosting approval.
- Google Workspace account confirmation.
- Design approval after each major public-facing section is built.

8. Risks and Mitigation Plan

Risk	Impact	Mitigation
Content or images are delayed.	Development may continue, but final review and launch could be delayed.	Use placeholders during development and set asset deadlines during Sprint 0.
Admin dashboard scope expands.	Could extend timeline beyond MVP.	Keep MVP focused and move enhancements to post-launch roadmap.
Image-heavy pages load slowly.	Poor user experience and SEO performance.	Optimise images, use responsive formats and lazy loading.
SEO copy is not provided.	Pages may launch with weaker search performance.	Create SEO fields in admin and add initial SEO copy before launch.
Comment/review spam.	Moderation workload increases.	Use spam protection and keep all comments/reviews moderated before public display.
Hosting or domain setup is delayed.	Launch date could move.	Confirm provider and DNS access early in the project.

9. Definition of Done

A feature or sprint should be considered complete only when it meets the agreed acceptance criteria and is ready for client review.

- Feature works on desktop and mobile.
- Design follows the approved editorial direction.
- Navigation and links work correctly.
- Admin-only areas are protected.
- Images are optimised and have alt text where relevant.
- Forms validate required inputs and show success/error states.
- SEO fields are added where required.
- No major layout issues remain.
- Feature has been tested in the staging environment.

- Client can review the feature before it moves to final launch.

10. Post-Launch Roadmap

Version	Focus	Possible Enhancements
Version 1.1	Content Growth	Editor picks, popular articles, improved archive filtering and contributor spotlight sections.
Version 1.2	Reader Engagement	Newsletter signup, social sharing buttons, reading time, bookmarks or likes.
Version 1.3	SEO and Analytics	Search Console monitoring, analytics dashboard, schema improvements and SEO reporting.
Version 1.4	Media Expansion	Video embeds, audio interviews, podcast section, advanced galleries and event coverage pages.

11. Conclusion

The Babas & Brasse Online Magazine should be delivered as a structured MVP that gives the brand a strong editorial presence, supports publishing and discoverability, and provides the admin team with the tools needed to manage the platform independently. The roadmap and sprint plan provide a phased approach that balances public-facing quality, admin functionality, SEO readiness and launch reliability.

The most important launch priorities are the public magazine experience, article/category browsing, contributor and creative team profiles, secure admin content management, moderated comments and reviews, contact form management, SEO foundations and performance optimisation.

Source Note

This report is based on the supplied Babas & Brasse Online Magazine Business Requirements & Client Requirements Document, prepared for roadmap development, sprint planning and project estimation.